
NWS CHANGE FORM
PART A

1. DATE SUBMITTED

11/30/99

This form is in three parts.  Submitters must complete unshaded blocks in Part A and as much of Part B as possible.  WSH will complete Part C
(implementation details).  If there is no specific required change date, enter 60 days from date submitted.  Address questions to NWS Change Management
at (301) 713-1373.  Submit change requests to the NWSRC mailbox (External: NWSRC@noaa.gov).
2. ORIGINATOR OFFICE    

TDL
  

3. SUBMITTING AUTHORITY
Name: Ward Seguin
Routing Code: W/APO1

4. COGNIZANT TECHNICAL INDIVIDUAL
Name: Bob Morris
Routing Code: W/OSD24
Phone: 713-0056 x110

5. ORIGINATOR TRACKING NUMBER

RC_APO12

6. SYSTEMS AFFECTED BY CHANGE        
                                                             DATA PRODUCTS  (Complete Data Products Supplement)
                                                         
          ASOS           X    AWIPS                  CRS               NEXRAD               OTHER (specify) _________

7. WSH  TRACKING NUMBER

NWS 525

8. TITLE OF CHANGE 
   Verification modifications to handle ambiguous TAF PILs

9. TYPE OF CHANGE          
                                     
        HARDWARE            X    SOFTWARE                DOCUMENTATION ONLY        
                                       

10. SITES AFFECTED (Attach Part B, Page 2, if needed)

See attachment A1A for site list

11. STATEMENT OF REQUIREMENT, PROBLEM, OR DEFICIENCY OF EXISTING SYSTEM (Include problem report reference numbers.)

     Verification retrieve_tafs program encounters fatal errors where the last 3 letters of the AFOS PIL is not unique for a TAF product, e.g., MIATAFMIA
and IMXTAFMIA are ambiguous in the last 6 characters of the PIL.  Aviation verification forecast data for such a station (e.g. KMIA) will be missing as a
result of this error.  The modifications to be installed overcome this ambiguity and error.

See attachment A1B for DR list.

12. KNOWN OR PROPOSED SOLUTION (Include source and description of new features or data products.)   

           See Attachment A1C

13. ALTERNATE SOLUTIONS

  Alternate solution requires site-specific changes to the text product ingest and to existing table entries in the fxatext database. 
Not a reasonable workaround.

14. REQUIRED
CHANGE DATE

31 December 99

15. RATIONALE FOR REQUIRED CHANGE DATE (Include proposed priority, if known.)
     
     Major.  AFOS verification program is likely to fail after Y2K.  AWIPS verification must be fully functional
by that time.  Certain offices will have problems with verifying TAFs at certain stations.

CCB/PMC/CMB DECISION

16. DECISION AUTHORITY
LEVEL

  

       
              CCB LEVEL ONLY             PMC or NWS CMB DECISION REQUIRED

17. CCB LEVEL DECISION                
               APPROVED
             
               RECOMMEND
APPROVAL
              
               DISAPPROVED

SIGNATURE

DATE SIGNED

FOR USE ONLY WHEN PMC or NWS CMB DECISION REQUIRED
18. PMC OR NWS CMB
DECISION               APPROVED

              DISAPPROVED

SIGNATURE

DATE SIGNED
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     NWSRC Form 1001, 9/15/99                                 Part A - Page 2 (Data Products Supplement)

NWS CHANGE FORM 
PART A - DATA PRODUCTS SUPPLEMENT

1. ORIGINATOR TRACKING NUMBER 

    RC_APO12
This information is required for Data Products submissions.  (Submitters should complete all applicable blocks, if known.  WSH
will assist.)   Attach extra pages if necessary.

2. WSH  TRACKING NUMBER

3. AWIPS ID 4. AFOS PIL 5. WMO
HEADER

6.
AD
D
REV
DEL

7.
SEA
S
Y/N

8.
CHA
R
PER
MSG

9.
FREQUENC
Y

10. NWSTG DISTR 11.
AFOS
DISTR

NWWS ONLY

NNN XX
X

CC
C

NN
N

XX
X

12. STATE
CIRCUITS

13.
PRIME
UPLINK

14. B/U
UPLINK

N/A

FOR METAR CHANGES ONLY 19. INTERNAL NWS 
          USE ONLY    
    

20. PRODUCT SOURCE 21. AWIPS DATA TYPE               

15. COMMS
ID

16. N. LATITUDE 17. W. 18.
ELEV
(M)

DE MIN SEC DE MIN SEC 22. A. CHANGE B. EFFECTIVE DATE C. ISSUE DATE

AWIPS

AFOS

NWWS



NWS CHANGE FORM 
PART B

1. ORIGINATOR TRACKING
NUMBER
    RC_APO12

All RC/ECP submissions must also address the following information.  Indicate if any areas
are unknown or do not apply.  State why information is unknown and when it will be
available.  Attach extra pages if necessary, referencing each applicable subject.

2. WSH  TRACKING NUMBER

FUNDING INFORMATION
Estimate costs and indicate known sources of funding. (Include travel time, installation
time, administrative time, and software development time when applicable.)

3. SOURCE OF
FUNDING

4. TOTAL
COST
                  
 $

5. DEVELOPMENT COSTS (Estimate development costs)
     The cost is associated with Build 4 maintenance   
     

AMOUNT

6. OPERATIONAL TEST AND EVALUATION COSTS (Estimate  test and evaluation costs)  
     N/A

AMOUNT

7. PRODUCTION COSTS (Include acquisition, kit proofing, spares, delivery, and documentation costs)
   N/A

AMOUNT

8. COMMUNICATIONS SERVICE/CIRCUITS COSTS (Include installation and recurring costs)
     N/A
     

AMOUNT

9. IMPLEMENTATION SUPPORT COSTS (Include travel, installation, and administrative costs)  
   This change will be pushed to the sites by the NCF as directed by the SST
     

AMOUNT

9A. LIFE CYCLE SUPPORT COSTS (Less communications service/circuits)
      Contractor (PRC) - NCF Operations

AMOUNT
Unknown

SUPPORTING INFORMATION AND SCHEDULES 
Provide detailed information needed to implement the requested change.

10. DEVELOPMENT STATUS/SCHEDULE (Major milestones such as Start, Beta
Test, and OT&E)
      
Change needs to be implemented before Jan 1, 2000

11. PRODUCTION STATUS/SCHEDULE (Major milestones such as
Solicitation, Contract Start Date, Delivery Date, Kit Proofing,  etc.)

N/A

12. IMPLEMENTATION/RETROFIT SCHEDULE

Change needs to be implemented before Jan 1, 2000

13. FACILITY INFORMATION (Attach facility drawings/plans.)

N/A

14. COMMUNICATIONS INSTALLED (Type required, who will order, and
associated hardware required; attach Part B, Page 2, if needed.)
     
     N/A

15. COMMUNICATIONS SERVICE/CIRCUITS TO BE REMOVED

N/A

16. REQUIRED CLEARANCES, WAIVERS, AND LICENSES (Include person or
organization responsible for obtaining each)  
     
     

17. COORDINATION OF CHANGE WITH OTHER CHANGES

If changes are made before Release 4.3, then these changes should be
removed from the 4.3 installation scripts

18. PHYSICAL ITEMS AND DOCUMENTS AFFECTED (Include part, serial, and
document numbers.   Attach Part B, Page 2, if needed.)
    Saee Attachment B

19. STAFF RESOURCE IMPACTS (Skills and workload impact on
maintainers, operators, and managers.)
  No recurring workload impacts

20.  LOGISTICS IMPACTS (Include facilities, maintenance, training, and support
equipment impacts.)

   N/A

21.  OPERATIONAL IMPACTS (Include continuity and back up needs
and plans.)

N/A 

22.  ADDITIONAL MAJOR CHANGE ACTIVITIES (Include who will accomplish each of them and staff hours required.)

       This change will be pushed to the sites by the NCF as directed by the SST.
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NWS CHANGE FORM
PART B - PHYSICAL ITEM AND DOCUMENT IMPACT MATRIX SUPPLEMENT

1. ORIGINATOR TRACKING NUMBER
    RC_APO12

This information is required prior to publication of Engineering Modification Notes and Software Release Notes.  List physical items to be replaced
and specify any changes in related documentation.  (Submitters should complete this information, if known.  WSH will assist.)

2. WSH  TRACKING NUMBER

3. ITEM NAME,
CIRCUIT TYPE,
SOFTWARE VERSION,
OR SITE LOCATION

4.
REMOVE
REPLACE
MODIFY

5. SUPERSEDED ITEM OR CONFIGURATION 6. SUPERSEDING PART
NUMBER OR NEW
CONFIGURATION

7. DOC
TYPE 

8. SUPERSEDED
DOCUMENT

9. SUPERSEDING
DOCUMENT

A. PART NUMBER OR
CONFIGURATION

B. SERIAL NUMBER(S) OR
COMMENTS

A. IDENTIFIER B.
REV

A. IDENTIFIER B.
REV

     N/A

           NWSRC Form 1001, 9/15/99                                                                   Part B - Page 2 (Physical Item and Document Impact Matrix Supplement)



NWS CHANGE FORM 
PART C

1. ORIGINATOR TRACKING NUMBER
    RC_APO12

WSH is responsible for Part C, but submitters may complete sections that would help clarify the change
requirement or the necessary implementation actions. 

2. WSH  TRACKING NUMBER

3. CCB COST EVALUATION

     NWS COST $              FAA COST $              DOD COST $              OTHER AGENCY COST $              TOTAL COST $      
                                                                                                        (SPECIFY)_______________       
                      
4. IMPLEMENTATION DOCUMENTS REQUIRED

             
          Engineering Modification Note                         Software Release Notes                             Other Document (Specify)_____________
        

ADDITIONAL IMPLEMENTATION INSTRUCTIONS (e.g., Implementation schedule, parts shipping instructions, equipment disposal procedures, additional
documentation required, and status reporting instructions.)  Include documentation, data input, notification vehicle, or specific action step required to verify
completion of the implementation activity.
5. IMPLEMENTATION ACTIVITY REQUIRED 6. REQUIRED

COMPLETION
DATE

7. RESPONSIBLE
PERSON AND
OFFICE

8. DOCUMENT OR
ACTION REQUIRED TO
VERIFY COMPLETION 

A.  Coordinate implementation schedule with sites through SST

B.  NCF Pushes the chage to sites as directed by SST

C.  Report implementation completion using NCF/SST data at AWIPS CCB
     meetings

     

06 Dec 99

31 Dec 99

14 Jan 00

Thigpen/SST,
W/APO3

Thigpen/SST,
W/APO3

Davidson,
W/OSO112

N/A

See item C

N/A

   NWSRC Form 1001, 9/15/99                                                                                     Part C - Page 1



NWS Change Form (Attachment A1C)
Item 12.  Known or Proposed Solution

Changed Files:
    Install new executable /awips/adapt/adapt_apps/retrieve_TAFs, using

version from 4.3 fix to DR4673.
    Run the script “updatefxatext99a.sh”, which will create and populate

a new data table in the Informix fxatext database.  Requires two
additional files:  the SQL command file “updatefxatext99a.sql”, and
the data file “updatefxatext99a.data”.

    If these changes are made before the scheduled Build 4.3 release, then
these changes should be removed from the 4.3 installation scripts.

COTS/Freeware:
    None

Rebuilding Instructions:
    Rebuild the $STAGING/D-2D/src/textProduct library in the 4.3 baseline

on the D2D side.  Associated with DR_4673.
    Rebuild the retrieve_TAFs executable from the 4.3 baseline

$BASE_DIRECTORY/awips/adapt/adapt_apps/src/verify/src/get_tafs
directory.  No DR-associated changes, but uses textProduct library,
above, so must rebuild with this library.

Documentation changes:
    None


